



Erasmus+

AGENZIA
NAZIONALE
INDIREISTITUTO
NAZIONALE
DOCUMENTAZIONE
INNOVAZIONE
RICERCA EDUCATIVACo-funded by the
Erasmus+ Programme
of the European Union**PROJECT TITLE: Sea inspired Active Learning of United STEAM**

FIFTH ON-LINE MEETING 12_10_2021

ORGANIZING INSTITUTION: Istituto Comprensivo Statale "MAREDOCE" - Palermo**DATE OF THE MEETING:** 12 of October 2021**Project number :** 2020-1-IT-KA229-079340_1<https://meet.jit.si/DownstairsEquationsClassifyUltimately>**5th Project meeting evaluation questionnaire:**https://docs.google.com/forms/d/e/1FAIpQLSfQek4lwkpbcYt-f_2oaJSYkmFcdSCWjDG4ndlf6G7A3-jKAw/viewform

ON-LINE SESSION	(via Jitsi Meet)	12 October 2021
Time 15:00-16.00 CET	ACTIVITY	PARTNER
15.00	1-Official opening of the 5th on-line meeting: The meeting has been uploaded on ETwinning Salus Page.	Italy
	2-Rescheduling 1st mobility: -Each partner country will share to the others on the current situation regarding the possibilities of moving from his own country to Italy in relation to the Covid 19 situation. -Rescheduling the 1st mobility in Palermo (ITALY) in February 2022. Each partner will propose dates to be confirmed in the next online meeting in December, considering all the variables due to the Covid 19 emergency.	All partners
	3-Next on-line meeting Italy suggests December the 16th reassessing the situation relating to Covid and definitively establishing the dates of the first mobility in Italy. Furthermore, Italy suggests that if for reasons related to Covid some partners are not able to participate in the mobility, the host country will carry out, as many activities as possible that can also be used online for those not present.	
	4- Rescheduling other mobilities:	

	<p>-Italia suggests concluding the project within its natural expiration date, which is 09/30/2022. Italy suggests rescheduling, the calendar of the mobilities in this order:</p> <p>C2: end of March in Greece</p> <p>C3: end of April in Croatia</p> <p>C4: end July in Latvia</p> <p>C5: end September in Turkey.</p> <p>The order proposed attempts to give priority to milder weather conditions.</p> <p>An extension of the duration of the project may be requested at the end of the same to complete the dissemination operations etc ...</p>	
16.00	13- End of the meeting	All partners