



Erasmus+

AGENZIA
NAZIONALE
INDIRE



ISTITUTO
NAZIONALE
DOCUMENTAZIONE
INNOVAZIONE
RICERCA EDUCATIVA



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT TITLE: Sea inspired Active Learning of United STEAM

FIFTH ON-LINE MEETING 12_10_2021

ORGANIZING INSTITUTION: Istituto Comprensivo Statale "MAREDOLOCE" - Palermo

DATE OF THE MEETING: 12 of October 2021

Project number : 2020-1-IT-KA229-079340_1

<https://meet.jit.si/DownstairsEquationsClassifyUltimately>

5th Project meeting evaluation questionnaire:

https://docs.google.com/forms/d/e/1FAIpQLSfQek4lwkbCYt-f_2oaJSYkmFcdSCWjDG4ndlf6G7A3-jKAw/viewform

5th Project meeting ratification questionnaire

https://docs.google.com/forms/d/e/1FAIpQLSfCznacDcmV6KwzNKTA_hNwLLwrzCeTssbxapY9PJmyFdIOyw/viewform

ON-LINE SESSION	(via Jitsi Meet)	12 October 2021
Time 15:00-16.00 CET	ACTIVITY	PARTNER
15.00	1-Official opening of the 5th on-line meeting: The meeting has been uploaded on ETwinning Salus Page.	Italy
	2-Rescheduling 1st mobility: -Each partner country will share to the others on the current situation regarding the possibilities of moving from his own country to Italy in relation to the Covid 19 situation. -Rescheduling the 1st mobility in Palermo (ITALY) in February 2022. Each partner will propose dates to be confirmed in the next online meeting in December, considering all the variables due to the Covid 19 emergency.	All partners
	3-Next on-line meeting Italy suggests December the 16th reassessing the situation relating to Covid and definitively establishing the dates of the first mobility in Italy. Furthermore, Italy suggests that if for reasons related to Covid some partners are not able to participate in the mobility, the host country will carry out, as many activities as possible that can also be used online for those not present.	
	4- Rescheduling other mobilities:	

	<p>-Italia suggests concluding the project within its natural expiration date, which is 09/30/2022. Italy suggests rescheduling, the calendar of the mobilities in this order:</p> <p>C2: end of March in Greece</p> <p>C3: end of April in Croatia</p> <p>C4: end July in Latvia</p> <p>C5: end September in Turkey.</p> <p>The order proposed attempts to give priority to milder weather conditions.</p> <p>An extension of the duration of the project may be requested at the end of the same to complete the dissemination operations etc. ...</p>	
16.00	13- End of the meeting	All partners
	MINUTES	
	<p>The online meeting has uploaded by Dal Hakan as a project on the TwinSpace page dedicated to our project. The online meet has been recorded by Ilias Oikonomaskos and has been saved on the project repository in the dedicated folder.</p> <p>For what concern the items on the agenda, the Greek partners highlighted some critical issues respect to the first calendar proposed in the agenda by Italy. After sharing all the possibilities, all partners, agree with the following calendar:</p> <p>C1: only teacher in Croatia from 13 to 17 December 2021 all participants provided with valid covid 19 certification obtained after vaccination.</p> <ul style="list-style-type: none"> • Dec 2021 Croatia (teachers' meeting) (13/12 – 17/12) • Feb 2022 Palermo (teachers' meeting) • Mar 2022 Latvia (21/3 – 25/3) • May 2022 Greece (2/5 - 6/5) • Sep 2022 Turkey. <p>All partners agree that it is useful to meet on 29/10/2021 at 15.30 CET to carefully review the date's mobility and the state of the pandemic related to Covid 19.</p>	All partners